

GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

R&B Dept - NABARD -RIAD - Phase -II - Improvements to Khammampally to Odded road from km 0/0 to 15/0 in Karimnagar District - Revised Administrative Sanction - Accorded - Orders -Issued.

TRANSPORT, ROADS AND BUILDINGS (R.I) DEPARTMENT

G.O.Ms.No. 9

Dt. 16 -01-2010.

Read the following:

1. G.O.Ms.No.321, TR&B Dept,Dt.16-11-2007.
2. From the Chief Engineer (R&B) NABARD, Lr.No.K-O Road/AEE-7/DEE3/DCE(N)/2007, Dt.27.02.2009 & Dt.14.10.09.

&&&&

ORDER:

In the G.O.first read above, Government have accorded administrative sanction for the subject work for an amount of Rs.550.00 lakhs.

2. In the letter 2nd read above, the Chief Engineer (R&B) NABARD has requested for revised administrative sanction for the subject work and state that the increase in the estimate is mainly due to change in SSR 2008-2009.

3. Government after careful examination of the matter , here by accord revised Administrative Sanction for an amount of Rs.686.00 lakhs (Rupees six crore eighty six lakhs only) as against the Original Sanctioned amount of Rs.550.00 lakhs under RIAD-Phase-II for the work "Improvements to Khammampally to Odded road from km 0/0 to 15/0 in Karimnagar District", subject to meeting the additional expenditure over and above the NABARD sanction from the State Plan funds.

4. The Chief Engineer (R&B) NABARD shall take necessary action in the matter accordingly.

5. This order issues with the concurrence of Finance Department vide their U.O.No.30469/611/RIDF/WA.I/2009, Dt. 2-12 -2009.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

D. LAKSHMI PARTHASARATHY
PRINCIPAL SECRETARY TO GOVERNMENT

To

The Chief Engineer (R&B) NABARD, Hyderabad

The General Manager ,NABARD,Regl.office,1-1-61 RTC X Roads, Hyd

The Accountant General, A.P., Hyderabad.

The PS to M(R&B)

The Finance (WA.I) Dept

The PS to Prl.Secy to Govt, TR&B Dept

SF/SC, C.no.2540/RI-I/09

//FORWARDED BY ORDER//

SECTION OFFICER